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Enw y Grŵp/Is-
Bwyllgor:
Name of Group:

Decarbonisation Task Force Group (DTFG)

Cadeirydd y 
Grŵp/Is-Bwyllgor: 
Chair of Group:

Lee Davies, Executive Director of Strategy and Planning

Cyfnod Adrodd:
Reporting Period:

21 September 2023

Y Penderfyniadau a’r Materion a Ystyriodd y Grŵp/Is-Bwyllgor: 
Key Decisions and Matters Considered by the Group: 

During August/September 2023, DTFG representatives undertook a review of progress against 
the 46 initiatives in the NHS Wales Strategic Decarbonisation Plan based on the local initiatives 
delivered via the Hywel Dda Decarbonisation Delivery Plan. This review has been documented 
in the Hywel Dda University Health Board (HDdUHB) Decarbonisation Reporting (DCR) Welsh 
Government Qualitative Review Return which is provided as Appendix 1.

This document provides an assurance update to the Sustainable Resources Committee (SRC) 
on progress made over the past 12 months against the agreed initiatives, along with identifying 
the risks and issues that are likely to inhibit progress and achievement between now and 2025. 
The ’comments’ column provides the progress highlights. All initiatives have a colour-coded 
rating based on current status and future ability to meet the requirement of each one. The 
risks/issues are highlighted in the relative tabs in the document. 

Materion y Mae Angen Ystyriaeth neu Gymeradwyaeth Lefel y Pwyllgor Adnoddau 
Cynaliadwy:
Matters Requiring Sustainable Resources Committee Level Consideration or Approval:

Noting/Endorsement of Appendix 1 (Welsh Government Return Template)

Risgiau Allweddol a Materion Pryder:
Key Risks and Issues / Matters of Concern:

- Programme/Project risks and issues – see risk and issues tab in Appendix 1.
- Structural Change/Resource: the need to influence the Welsh Government (WG) 

Decarbonisation Team to ensure that structural change is enabled for the Health Board 
that will fund and implement the appropriate internal structure so that Decarbonisation 
and Sustainable Healthcare is recognised as high a priority as it actually is. It is 
unsustainable to rely on staff by adding onto existing roles.

- Prioritising: need clear areas of focus/priority based on evidence and intelligence from 
data collection/analyses to focus funding/resource on what is realistically achievable and 
will create the most impactful change to our carbon footprint between now and 2030.

- Funding: without adequate funding and investment, there is a significant risk that targets 
will not be achieved.

- WG NHS carbon footprint: Emissions: Welsh Public Sector Net Zero Carbon Reporting - 
The national target is net zero emission by 2030 across the whole public sector. Our 
performance has steadily declined from March 2019. However, we continue to actively 
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improve our performance in accordance with the WG ambition; this remains subject to 
ongoing review and ongoing change centrally. It is highly unlikely we will achieve net zero 
without investment into new builds and major modernisation schemes.

Busnes Cynlluniedig y Grŵp/Is-Bwyllgor ar Gyfer y Cyfnod Adrodd Nesaf:
Planned Group/Sub-Committee Business for the Next Reporting Period:
Adrodd yn y Dyfodol:
Future Reporting:
Maintain regular updates to the Committee on Group progress.

Dyddiad y Cyfarfod Nesaf:
Date of Next Meeting: 
16 October 2023
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Organisational information

Organisation name

Period for reporting Q1 2023/2024

Date of Organisational Approval

Date of report submission

Person responsible for this report

Email address of person responsible for this report

Methodology - RAG Status Methodology - Delivery Confidence Carbon Impact Scoring Matrix

Example - Completed Initative 17.

Example - Completed Initative 17.1 

Introduction and Organisation Data

Please send the completed form to nwssp.dcr_team@wales.nhs.uk by 31/8/2023

See NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

This spreadsheet is the required format for NHS Wales organisations reporting quarterly against their designated decarbonisation initiatives being delivered through their Decarbonisation Action Plans. 
Data from this report will be shared at the Health and Social Care Climate Emergency Project and Programme Boards.

 The template requires each organisation to complete the following:
 •Organisational Information (below)
 •Initiatives attributed to your organisation to complete will be light blue cells. Yellow cells are for information. Grey cells should not be edited. (See example data below)
 •If initiatives are incorrectly attributed / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend.
 •Carbon Impact for each initiative is as stated in the Strategic Delivery Plan.
  •Task percentage complete should be self-set by each organisation.
 •Using the methodology below, both an individual task and overall initiative RAG rating should be self-set by each organisation.

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Delivery 
Confidence

Start Implemented % 
Complete

Comments Initiative 
Overall RAG

17.1
NWSSP will facilitate the development of the 
best practice approach for electric vehicle 
(EV) uptake across NHS Wales sites…

NWSSP None Director of SES
Director of 
SES

Director of SES  Red  Highly Likely 2021              75 

Supplier awarded contract (MottMac) - 
Guidance final Draft expected end of 
June 23 - Final sign off target 7th 
September

Red RAG due to date passed

17.2
Health Boards and Trusts will engage with 
NWSSP to develop the best proactive 
approach for EV charging infrastructure…

HB & Trusts 17.1 SES / Transport

National 
Clinical 
Logistics 
Manager

Director of 
Procurement & HCS

 Red  Probable 2022              60 

NWSSP has 21 chargers implemented 
to date
Future requirements are being scoped  
Supplier awarded Feasibilty project 
and back up power being considered, 
1st Draft received May 23 

17.3
Explore localised opportunities for low carbon 
transport infrastructure as they arise (e.g. 
hydrogen) and implement if deemed feasible.

HB & Trusts SES / Transport

National 
Clinical 
Logistics 
Manager

Director of 
Procurement & HCS

 Green  Highly Likely Ongoing              80 

Currently reviewing Hydrogen / 
Hydrogen Cell / HVO options - ongoing
Due to go to Tender Q2 for NWSSP 
replacement - 15 HGVs with 
alternative fuel options included

Red

Initiative 17 - NWSSP will work with Health Boards and Trusts to develop the best practice approach for EV charging technology, procurement, and car 
park space planning this will include consideration of NHS Wales’ own fleet, staff vehicles, and visitor EV charging. Carbon Impact 2/10

Highly Likely
Successful delivery of the action/initiative to cost and quality appears highly likely and 
there are no major outstanding issues that at this stage appear to threaten delivery.

Probable
Successful delivery appears probable. However, constant attention will be needed to 
ensure risks do not materialise into major issues threatening delivery.

Feasible
Successful delivery appears feasible but significant risks and issues already exist 
requiring management attention. These appear resolvable at this stage and, if 
addressed promptly.

In Doubt
Successful delivery of the action/initiative is in doubt with major risks or issues 
apparent in a number of key areas. Urgent action is needed to ensure these are 
addressed, and establish whether resolution is feasible.

Unfeasible
Successful delivery of the action/initiative appears to be unachievable. There are 
major issues which at this stage do not appear to be manageable or resolvable. The 
action/initiative may need rebaselining and/or overall viability reassessed.

Complete Successful delivery of initiative/action. There is no further input required.

Default The confidence of delivery has not been set by the organisation / default RAG.

Exempt The organisation is exempt from this action / initiative.

Confidence of Delivery
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Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

1.1

Support the review of EnCO2de HTM 07-02 to develop best practice 
guidance to support carbon management in Welsh Health Boards 
and Trusts. Distribute this guide to Health Boards and Trusts upon 
publication.

NWSSP  Exempt  Exempt 2022                -   

1.2
Put in place dedicated and appropriately skilled resource to deliver 
best practice carbon management – a key focus of the role will be to 
implement initiatives.

HB & Trusts

 Funding support 
and delivery of 
Strategic 
Development 
Plans 

 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Green  Complete 2022 2022  N/A 
Task Force established - monthly meeting 
arranged.  Group reports to Exec Team and seeks 
assurancne from the Sustainable Resource 
Committee.  

1.3

Use the Welsh Health Environment Forum as a mechanism to 
support delivery plan implementation, share lessons learned, 
emphasise the importance of decarbonisation and share best 
practice.

NWSSP, HB & 
Trusts

 Funding support 
and delivery of 
Strategic 
Development 
Plans 

 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Green  Complete 2022 Ongoing  N/A 

To form part of Task Force Agenda item

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

2.1

Develop a staff engagement approach to communicate: • NHS 
Wales commitments to decarbonisation • Case studies of progress 
Undertake consultations to support and engage in projects and 
encourage best practice behaviour.

HB & Trusts

 Resource to 
prepare the 
comms / case 
studies. Resource 
to deliver the 
climate cafe's and 
create a 
'champion' 
network. 

 Alex Fry-
Williams / 
Sharon Hughes 

 Alex Fry-
Williams 

 Alwena Moakes-
Hughes 

 Amber  Highly Likely 2022
Ongoing / 
Annually

               -   

Sustainability Hub on the intranet, 
regulalry updated with guidance, training, 
toolkits. Leading on the Sustainability 
Awards which has increased messaging, 
resources, signposting. Regular case 
studies are published both internally and 
externally, all case studies are shared with 
WGov for their newsletters and Climate 
Action Wales and Green Health Wales 
Network, Sustainability Vault and via the 
Let's Not Waste campaign. A Comms lead 
represents on the hdd decarbonisation 

2.2
Provide building and energy managers with additional training in 
best practice use of BMS for carbon reduction (more details included 
in Existing Buildings section).

HB & Trusts  Paul Williams  Paul Williams  Rob Elliot  Green  Complete 2022 2022                -   See Initiative 9.3

2.3
Develop a targeted approach to encourage and facilitate low carbon 
staff travel…

HB & Trusts

 Cost of EV's / 
Risks to 
installation of 
charging points 

 Jason 
James/Ceri Rees 

 Jason 
James/Ceri Rees 

 Gareth Skye  Green  Highly Likely 2022 Ongoing                -   See 17.3 in Transport tab

2.4
Closely follow the guidance set out in the Active Travel Action Plan 
for Wales  to ensure suitable considerations for active travel are 
factored into decision making…

HB & Trusts
 Resource / 
Engagement time 

 Jason 
James/Ceri Rees 

 Jason 
James/Ceri Rees 

 Gareth Rees  Green  Highly Likely 2022 Ongoing                -   

The HB gives consideration to all means of 
sustainable travel and is working with 
external partners and organisations to 
promote these options and securing 
reduced costs for NHS staff. Alternative 
options for walk and cycle to work are 
promoted via the C2W scheme and 
promoting the facilities available to staff 
who cycle to work. This document has been 
published across the HB in Aug 2023.

2.5
Brief senior management staff of the key themes of decarbonisation 
to ensure low carbon principles are integrated into decision making 
at all levels.

HB & Trusts

 Resource/funding 
to procure the 
board training 
session. 

 Sarah Thorne / 
Sharon Hughes 

 Sharon Hughes/ 
Sarah Thorne 

 Lee Davies  Green  Highly Likely 2022 Mar 2022                -   

Decarbonisation has a dedicated committee 
chaired by the Exec Director of 
Strategy/Planning. The Sustainable 
Resources Committee (SRC) has a 
mandatory section on the agenda for 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

3.1
Consider implementation models such as Energy Performance 
Contracts.

HB & Trusts

 Funding support 
and delivery of 
Strategic 
Development 
Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Probable 2022 Ongoing  N/A 
The HB has an EPC in place crrently that 
expires in March 2025. The Hb is currently 
exploring a new EPC via Refit.

3.2
Engage with technical and commercial support available such as the 
Welsh Government Energy Service.

HB & Trusts

 Funding support 
and delivery of 
Strategic 
Development 
Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely 2022 Ongoing  N/A 
The HB will continue to utilise available 
support from industry links such as WGES, 
Active building teams, Carbon Trust etc.

3.3
Build engagement and responsibility for decarbonisation across the 
organisations from the top down – actively engage across finance, 
procurement and estates teams.

HB & Trusts  None 
 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Decarbonisation 
Taskforce 

 Green  Highly Likely 2022 Ongoing  N/A 
Via Decarbonisation Taskforce monthly 
meetings and reporting to Sustainable 
Resource Committee

Green

Blue

Amber

Initiative 3 - Drive the engagement required for decarbonisation across each organisation’s leadership team – Finance, Procurement, Estates, and Capital Project teams will 
engage to develop a focussed and active approach to project implementation. Carbon Impact 2/10

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found in the Strategic 
Delivery Plan.
• RAG data entered in the 'RAG' column should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key action.
• Please use bullet points in comments relating to an action

Initiative 1 - Implement best practice carbon management with dedicated roles in place to undertake Delivery Plan initiatives. Carbon Impact 1/10

Initiative 2 - Proactively communicate the Climate Emergency to staff and the public with the aim of stimulating low carbon behaviours and growing engagement in the 
decarbonisation agenda. Carbon Impact 1/10

 Complete 

 Highly Likely 

 Probable 

Carbon Management
Guidance for users
This sheet contains all initiatives relating to Carbon Management. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 
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Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG2
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

4.1
Commission specialist energy and carbon audits every two years to evaluate the opportunities for carbon 
reduction and water savings at each site to inform decarbonisation ‘Action Plans’ as appropriate.

HB & Trusts  None  

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Complete 01/04/2022 2021 100%
Development of Decarbonisation Delivery Plan and Action plan 
completed by Carbon Trust for HB for period 22-25.

4.2 Buildings should be operated as efficiently as possible... HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Red  In Doubt 
Ongoing, funding 
dependent 

2022  Unknown 
Without a clear funding support to deliver estate development and 
Decarbonisation Strategy improvements on energy efficiencies will 
continue to be challenging 

4.3
Ensure ‘Action Plans’ demonstrate estate-wide impact such that every building with an expected future 
towards 2030 will have undergone a multi-technology energy-efficient upgrade by 2030.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Red  In Doubt 
Ongoing, funding 
dependent 

2030  Unknown 
Without a clear funding support to deliver estate development and 
Decarbonisation Strategy improvements on energy efficiencies will 
continue to be challenging 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

5.1
Develop a lighting upgrade approach for each site, considering whether like-for-like replacement will be 
sufficient or if a new design is required…

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  In Doubt 
2022,                        

Ongoing funding 
dependant

2022 Est 10%

The HB arranged wholesale replacement of lighting in 2014, as part of the 
EPC Phase I implementation plans. Circa £2million invested in replacing 
existing lighting to T5' fittings across the Acute and community estate (LED 
no cost effective at that period) As part of EFAB funding a scheme to install 
LED lighting at BGH was delivered. The Energy Services Team are developing 
feasibility to develop next phase of LED lighting replacement . Delivery 
subject to funding options, i.e. Re:Fit 4, DCP, or any other identified funding 
source. Opportunitoes for LED to be reviewed as part of REFIT project phase 
of works. Feasibility and design completed for community sites (EWC / 
Brynmair / Swn Y Gwynt / Wellfield Rd / PDH / Milford HC. New LED scheme 
at 79 Bro Myrddyn being delivered in early 2023/24. As the majority of 
lighting fiitings replaced in 2014 and 2022 (BGH) only the remaining areas 
within the Community estate to be initially targeted for investment, subject 
to identification of a funding source. 

5.2 Procure and implement LED upgrades across the estate by 2025… HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  In Doubt 
Ongoing funding 
dependant

2025 0%

 A feasibility is needed to develop the 
scheme but also review the viability of 
replacing T5 lighting post 2025 refelcting 
the remaining life, payback against LED 
fittings and estate development plans.  

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

6.1
Commission low carbon heat specialists to develop a low carbon heat evolution plan at each acute site to 
set out a transition plan away from fossil fuelled heat toward low carbon heat…

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Feasible 2022 2023  Est 10% 

The Low Carbon Heat project (Design) is approved and being 
delivered by March 2023. As part of phase 1 REFIT project plan, 
the options to deliver low carbon heat projects at PPH and the 3 
community sites. The Aberystwyth project contines to be 
progressed, seeking funding to arrange detailed deishn via Grant 
and other sources. The option to secure funding to explore 
feasbility will be explored via RE:Fit, capital development funding 
or other decarb funding opportunities. The study at GGH and WGH 
current on hold pending feedback on the AHMWW business case.

6.2 Implement upgrades to ensure that 60% of generated heat at acute sites is low carbon by 2030. HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Red  Feasible 
Ongoing funding 
dependant

2030 0%
Funding required to progress feasibility and design across the 
retained estate. Design completed for low carbon design on 3 
community sites, waiting funding.

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

7.1
Commission low carbon heat specialists to evaluate the potential to convert non-acute sites to low carbon 
heat by 2030, including heat generation, heat distribution, heat emitters, and building fabric upgrades.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Feasible 
Ongoing funding 
dependant

2022 5%
Low Carbon heat design approived for initial 3 sites (further 
funding to be sought to arrange all sites - where they are being 
retained)

7.2
Implement changes to target a shift to full low carbon heating by 2030. Aim to have converted 50% of 
heat to low carbon heat by 2026.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Red  In Doubt 
Ongoing funding 
dependant

2026/2030 0%
Delivery of low carbon heat solutions to form part of REFIT programme 
phases of delivery plans. Other sources of funding will also be sought.

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

8.1
Continue to certify all CHP plant to the CHPQA programme to ensure efficient operation. Health Board 
will also report CHPQA compliance information and CHP maintenance spend through EFPMS when inputs 
developed.

HB & Trusts  None 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely Ongoing Ongoing  N/A N/A

Initiative 6 - Complete expert heat studies by the end of 2023 for all acute hospitals to set the plan to transition away from fossil fuel heat sources. Carbon Impact 8/10

Red

Initiative 7 - Progress low carbon heat generation for all non-acute sites larger than 1,000m2 by 2030. Carbon Impact 5/10

Red

Initiative 8 - No further natural gas CHP plant will be installed – renewable CHP will be championed instead. For existing CHP plant, decommissioning will be prioritised over investment in major refurbishment of failed 
CHP from 2025, with the ambition for all CHP to be decommissioned by 2030. Carbon Impact 6/10

Amber

Buildings, Estates & Planning
Guidance for users
This sheet contains all initiatives relating to Buildings, Estates & Planning. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found in the Strategic Delivery Plan.
• RAG data entered in the 'RAG' column should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key action.
• Please use bullet points in comments relating to an action

Initiative 4 - Progress a transformational energy and water efficiency retrofit programme across the estate – every building with a long-term future will have undergone a multi-technology energy-efficient upgrade by 
2030.  Carbon Impact 5/10

Red

Initiative 5 - Fully replace all existing lighting with LED lighting by 2025.  Carbon Impact 4/10

 In Doubt 

 In Doubt 

 Feasible 

 In Doubt 
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8.2
Increase CHP metric reporting on EFPMS to track CHPQA compliance and maintenance spend – this will 
be developed to understand compliance with this initiative.

NWSSP  Exempt  Exempt 2021                                -   

8.3
No new natural gas CHP units will be considered going forward. For the existing known schemes, these 
will be subject to an options appraisal.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Complete N/A 2021  N/A 

There are no plans to replace the existing CHP units. A review of 
options to be undertaken prior to any need to replace i.e. advances 
in CHP technology, alternative low carbon options, estate 
development plans Both the carbon and financial implications will 
need to be considered as part of any replacement plans. Access 
todelivery model and funding will be needed.

8.4
Decommissioning will be prioritised over refurbishment from 2025. Normal standard maintenance will 
continue; however, in the event of a CHP unit failing (for instance, engine replacement) decommissioning 
should be prioritised.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Feasible 
Ongoing funding 
dependant

2022  N/A 

The option to replace existing CHP units will be explored via the REFIT 
programme. Existing CHPs to remain in operation while alternative options 
are explored, as not yet at end of life. Options for funding to be explored 
include RE:Fit 4, DCP, capital development opporunities or targeted decarb 
monies. 

8.5
The ambition will be to decommission all CHPs by 2030 to support the transition away from fossil fuelled 
heating. For some installations, it is recognised that this 2030 ambition may need to tie in with 
timescales for new build hospital developments.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Feasible 
Ongoing funding 
dependant

2030  N/A Note comments for 8.4 above

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

9.1
Install effective building management systems (BMS) across the building portfolio, allowing members of 
estates staff to optimise energy consumption in heating, cooling and ventilation (HVAC) systems. At 
smaller sites, a simple programmable intelligent heating control with remote access will suffice.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely 
2014, 2022, 
Ongoing funding 
dependant

2024 75%

The HB secured monies as part of the EPC Phase I and annual 
capital support to upgrade the BMS systems at WGH (Trend), GGH 
(Trend) and BGH (TAC), in 2014 but further investment needed at 
PPH, Acutes and community sites. A feasibilty exercise is needed. 
Where possible upgrades to be arranged via targeted investment 
or capital developments, but subject to estate plans for each site. 
The option to replace the BEMS at PPH to be explored as part of 
phase 1 REFIT programme. WG investment secured in 2022/23 to 
upgrade the TAC BEMs at BGH (c. £100k). Options for funding to 
be explored include RE:Fit 4, DCP, capital development 
opporunities or targeted decarb monies. 

9.2
Develop standard operating procedures to optimise the efficient operation of buildings, this will include 
set schedules for time-clocks / operating setpoint / alarms.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Probable 
Ongoing funding 
dependant

2022 0%
A standard operating to be develop and implemented within the 
HB by 23/24.To be jointly developed by Site Ops teams and 
Energy Team

9.3
Ensure trained resource is in place to optimise energy use by BMS control. Ensure a process is put in 
place to regularly manage and optimise BMS controls.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Probable 
Ongoing funding 
dependant

2023 0%
Explore specialist training options with Site teams and Energy 
Officer

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

10.1
Conduct feasibility studies to establish the viability of onsite generation such as solar PV and solar 
thermal collectors (either roof-mounted or car port mounted) at each site.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely 2021 2023 70%

This relationship with WGES is maintained to support 
ongoing delivery of roof, ground and car port solar mounted 
projects. Scheme feasibility to develop solar farms at GGH 
and WGH completed, support on the wider public sector 
project at BGH ongoing and support on the private wire Solar 
Farm near PPH ongoing. Agreed and further PV solar schemes 
being scoped. Options around GGH and WGH to be explored.

10.2
Proceed with renewable energy installation in all viable instances. 50% of identified viable potential to be 
installed by 2026. 100% of identified viable potential to be installed by 2030.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely 2020 2026/2030 60%

  Site                                       Capacity (kW)     Mounted
  Glangwili Hospital                       3.50                 Roof

  Milford Haven Health Centre       15.00         Roof
  Pembroke Dock Health Centre       15.00         Roof

  Elizabeth Williams Clinic               15.08         Roof
  Llandovery Hospital                       15.60         Roof

  Tenby Hospital                               23.80         Roof
 Aberaeron Integrated Care Centre      26.00         Roof

  Amman Valley Hospital               44.80         Roof
  South Pembrokeshire Hospital       54.40         Roof

  Withybush Hospital                       64.08         Roof
  Cardigan Integrated Care Centre       67.70         Roof

 Bro Cerwyn                               73.40                 Roof
  Bronglais Hospital                       173.30         Roof

  Brynmair Clinic                               21.06         Roof
  Hafan Derwen                               499.00       Ground

  Total                                               591.66         Roof
                                                 499.00       Ground
  

10.3
Develop a strategy to ensure existing renewable energy systems remain well maintained (e.g. periodic 
cleaning schedule, schedule of consumable part replacement (e.g. inverters) in line with expected 
lifespans).

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Amber  Feasible As required 2023 25%

Scheme feasibility to develop solar farms at GGH and WGH 
complete, support on the wider public sector project at BGH 
ongoing and support on the private wire Solar Farm near PPH 
ongoing. A 5 year maintenance contract being established on the 
new solar farm project at Hafan Derwen. No services contracts 
exist on the roof mounted 
schemes (cost prohibitive)Options for funding to be explored 
include RE:Fit 4, DCP, capital development opporunities or 
targeted decarb monies. 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

11.1
Continue in the short-term to ensure that all new buildings achieve a BREEAM ‘Excellent’ score and all 
refurbishments achieve a BREEAM ‘Very Good’ score.

HB & Trusts  None 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Complete Ongoing 100%

Already an established position on delivered and existing projects

11.2
All NHS organisations will adopt the agreed net zero approach for all new building designs and ensure 
new builds are certified to net zero... 

HB & Trusts  None 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Highly Likely Ongoing 100%

This is agreed and a HB ambition.  The HB will work to latest 
guidance and with advisors to design best in class e.g. Active 
Building, WGES teams, Shared Services and industry experts.Work 
underway to review the decarbonisation specification on the 
Integrtated Care Centre in Cross Hands, as part of the FBC 
development work.

Green

Amber

Initiative 9 - Take an active approach to efficient control of energy in our buildings. All buildings will have up-to-date, standardised, and effective building management systems (BMS). Dedicated resource to optimise the 
use of energy by BMS control will be put in place by 2023. Carbon Impact 3/10

Amber

Initiative 10 - Determine the overall viable potential for onsite renewable energy generation at each NHS organisation by 2023. Install half of this potential by 2026, and the remainder by 2030.  Carbon Impact 6/10

Amber

Initiative 11 - Develop and build low carbon buildings to net zero standard – engage and collaborate with NHS partners across the UK on the emerging net zero building standard for hospitals, and adopt a net zero 
building accreditation approach which will be defined by 2022. Carbon Impact 5/10

 Feasible 

 Probable 

 Probable 

 Highly Likely 
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11.3

A net zero building standard framework for hospitals is being developed, and NWSSP should continue to 
engage with NHS partners and other organisations to support its development. Through these 
engagements NWSSP should stay sighted on updates to Health Building Notes / Health Technical 
Memorandum.

NWSSP  Exempt  Exempt Ongoing                                -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

12.1
Ensure that each new build project has in place a suitably qualified client-side sustainability 
representative…

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Feasible 
Ongoing funding 
dependant

2024  N/A 

This is being discussed and reviewed as part of the AHMWW 
Programme.  The HB will continue to laise with industry leaders 
e.g. Active Building team, WGES etc.  As part of the Cross Hands 
Integrtated Decrbonisation design advice was sought from WGES 
team. A targeted Decarbonisation study has been undertaken.

12.2
In support of larger capitals projects, consideration should be given to whether a client-side sustainability 
representative job role is included as a specific lot in the 2024 capital construction framework.

NWSSP  Exempt  Exempt Jan 2024                                -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

13.1
Consider the use of modular designs to standardise the construction approach and therefore minimise 
construction waste and transportation of construction machinery. This will be championed alongside 
designs incorporating efficient low carbon heat and a modern healthcare approach.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Director of 
Estates, Facilities 
and Capital 
Management 

 Green  Feasible 
Ongoing funding 
dependant

2022  N/A 

The use of MMC will be a consideration for all new projects but the 
merits will need to be weighed up against other methods from a 
range of reasons including the decrbonsation considerations

Green  Feasible 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

14.1
Health Boards and Trusts will undertake an activity to establish the Authorised Service Capacity (kVA) 
required at each new build and major refurbishment site to service additional capacity requirements for 
electric vehicle (EV) charging infrastructure (including staff, public and fleet vehicles)...

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Estates & 
Facilities/Transport 

& Sustainable 
Travel 

Estates & 
Facilities/Transport & 

Sustainable Travel 

Estates & 
Facilities/Transport 
& Sustainable Travel 

 Green  Highly Likely 
Ongoing funding 

dependant
2021  Ongoing 

This is undertaken on all major capital new build projects.  As an 
example a proposal for the new Cross Hands Integrated Centre 
includes a capital review and proposal fro EV charging 
infrastructure. We have also included EV infrastructure as part of 
the Hafan Derwen solar farm project and at the Cardigan ICC in 
readiness for EV investment.

14.2
In new car parks, install underground cabling infrastructure (e.g. trunking) to enable straightforward 
installation of cabling for future charging points.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Estates & 
Facilities/Transport 

& Sustainable 

Estates & 
Facilities/Transport & 

Sustainable Travel 

Estates & 
Facilities/Transport 
& Sustainable Travel 

 Green  Highly Likely 
Ongoing funding 

dependant
2022  Ongoing 

This apporach to form part of any new capital projects, inlcuding where new 
parks are arranged.  We have also included EV infrastructure as part of the 
Hafan Derwen solar farm project and at the Cardigan ICC in readiness for EV 

14.3
Install a sufficient electric vehicle charging infrastructure as set out in the Transportation section of this 
report. Enough infrastructure must be in place to ensure charging is not a barrier to the procurement of 
electric fleet vehicles.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Estates & 
Facilities/Transport 

& Sustainable 
Travel 

Estates & 
Facilities/Transport & 

Sustainable Travel 

Estates & 
Facilities/Transport 
& Sustainable Travel 

 Green  Probable 
Ongoing funding 

dependant
2022  Ongoing 

An initial feasibility completed to confirm capacity availability on existing 
sites via WGES team and EFAB commssioned study. Further feasibility and 
development needed, as current HB infrastrcuture is a signifcant barrier to 
future connections and installation of charging units. An all wales board is 
established via NWSSP to review and support HBS to action this initiative.  
Podpoint have completed a feasibility surveys across all sites.

14.4
Ensure sufficient rapid charging infrastructure is in place to ensure charging infrastructure is not a barrier 
to the procurement of electric emergency ambulances when they become commercially available 
(expected in 2028)…

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Estates & 
Facilities/Transport 

& Sustainable 

Estates & 
Facilities/Transport & 

Sustainable Travel 

Estates & 
Facilities/Transport 
& Sustainable Travel 

 Green  Probable 
Ongoing funding 

dependant
2027/28  Ongoing To be explored following delivery of above actions to provide EV charging 

infrastructure and charging units

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

15.1

Ensure all new or refurbished sites utilise low temperature heating systems with variable flow 
temperatures and a low carbon heat source. No new natural gas, oil or LPG boilers will be installed as a 
primary heat source going forward beyond those which are currently planned - fossil fuels may only be 
used as backup energy sources.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

 Captal Project 
leads

 Captal Project 
leads

 Captal Project 
leads  Green  Highly Likely 

Ongoing funding 
dependant

2021  ongoing 

Any new projects will plan to incorporate best practice 
decarbonsaition design, that avoids fossil based fuels, where 
feasible.  This will form part of business case development and 
funding approval submissions.  Where linking into existing 
infrastructure, this may not be possible. Any new design to be 
designed in accordance with current guidance and with support 
from industry links such as WGES, Active building teams etc. 
Exploring ASHP and GSHP at Crosshands ICC.

Green  Highly Likely 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

16.1
Ensure that newly constructed sites sufficiently consider and incorporate sustainable transport, such as 
good public transport links, secure cycle storage, and changing facilities.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

 Amber  Probable 
Ongoing funding 
dependant

2022  ongoing 
This will form part of any new build design.  As an example the 
AHMWW programme will require a focused transport assessment 
and strategic approach

16.2
Provide and promote secure cycle storage for staff and visitors, accommodating for emerging 
technologies such as larger e-bikes and electric scooters. Provide and promote public showers and 
changing facilities to encourage active travel.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

 Amber  Probable 2022  ongoing 
This will form part of any new build design.  As an example the 
AHMWW programme will require a focused transport assessment 
and strategic approach

16.3
Strategically plan the location of new sites to reduce private vehicle commuting requirements where 
possible.

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

 Amber  In Doubt 2021  ongoing 
This will form part of any new build design.  As an example the 
AHMWW programme will require a focused transport assessment 
and strategic approach

16.4
Engage with local authorities to ensure that adequate zero-carbon transport facilities are installed to 
allow easy access to healthcare facilities (e.g. segregated bicycle lanes, park and ride facilities).

HB & Trusts
 Funding support and 
delivery of Strategic 
Development Plans 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

Strategic Planning/ 
Transport & 
Sustainable Travel 

 Amber  Feasible 2023  ongoing 
This will form part of any new build design.  As an example the 
AHMWW programme will require a focused transport assessment 
and strategic approach

Initiative 16 - Incorporate the principles of sustainable transportation into the design of new sites (in addition to electric vehicle infrastructure) in line with the Welsh Government’s Active Travel Action Plan for Wales. 
Carbon Impact 4/10.

Amber

Initiative 12 - All project teams to have an independent client-side sustainability representative to provide due diligence support for the optimal low carbon design across all development stages – and be responsible for 
ensuring the Net Zero Framework process is followed. Carbon Impact 2/10

Green

Initiative 13 - Integrate Modern Methods of Construction (MMC) into the design and construction of new buildings – this will consider modular design, offsite fabrication, and just-in-time delivery to minimise construction-
related carbon emissions. Carbon Impact 2/10

Initiative 14 - Install electric vehicle charging points in new developments beyond minimum requirements, and future-proof new car parks by installing infrastructure to enable straightforward installation of future 
charging points. Carbon Impact 4/10.

Green

Initiative 15 - Prioritise low carbon heating solutions as a key design principle. No fossil fuel combustion systems are to be installed as the primary heat source for new developments. Carbon Impact 3/10

 Feasible 

 Feasible 

 Probable 
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Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

17.1
NWSSP will facilitate the development of the best 
practice approach for electric vehicle (EV) uptake 
across NHS Wales sites…

NWSSP  Exempt  Exempt 2021                      -   

17.2
Health Boards and Trusts will engage with NWSSP to 
develop the best proactive approach for EV charging 
infrastructure…

HB & Trusts
NWSSP Transport 
Task & Finish 
Group Ceri Rees Ceri Rees NWSSP / HDUHB  Green  Highly Likely 

2022 2022                      -   
Best practise report has been completed

17.3
Explore localised opportunities for low carbon transport 
infrastructure as they arise (e.g. hydrogen) and 
implement if deemed feasible.

HB & Trusts
Transport & 
Sustainable Travel 
Group Jason James Gareth Rees HDUHB  Green  Highly Likely 

2022 Ongoing                      -   
Looking to encourage staff and visitors to 
access HD sites via active travel, with work 
linked to the Healthy Travel Charter.  

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

18.1
Develop an NHS-wide procurement, operation, financial 
management and maintenance system to standardise 
fleet practices across the service. 

NWSSP  Exempt  Exempt 2023                      -   

18.2

Ensure each Health Board and Trust has a single Fleet 
Manager in place with oversight of all Health Board / 
Trust fleet vehicles. They should put in place a central 
fleet management approach.

HB & Trusts  HDUHB Vehicle 
User Group  Jason James  Gareth Rees  HDUHB  Green 

 Complete 2022 2023                      -   
Vehicle User Group has been set up and will 
work towards developing a central fleet 
management approach

18.3
Implement / continue to implement telematics 
solutions to analyse and improve driver behaviour.

HB & Trusts
 Transport & 
Sustainable Travel 
Group  Jason James  Gareth Rees  HDUHB  Green 

 Complete 2022 2023                      -   All HDUHB fleet vehicles are fitted with 
telematics monitoring equipment

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

19.1

Continue with existing vehicle procurement schedule, 
 prioritising battery electric vehicle fleet where 

practically possible from March 2022. In justifiable 
instances where this is not suitable (e.g. range issues), 

 ultra low emission vehicles can be procured. 
Exceptions will be made where technology is not 
market-ready

HB & Trusts

HDUHB Vehicle 
User Group Jason James Gareth Rees HDUHB  Green 

 Complete 2022 2022                      -   As of April 2023 all pool cars procured by 
HDUHB are self-charging hybrids.  Pod-point 
have completed a EV charge-point feasibility 
study for HDUHB main sites.

19.2

Evaluate the advantages of obtaining corporate 
membership to local car  clubs that utilise battery-
electric and hybrid vehicles. Implement if deemed 
valuable.

HB & Trusts AHMWW Transport 
Workstream Group Ceri Rees Lee Davies HDUHB  Green 

 Complete 2022 2022                      -   

HDUHB's Transport & Accessibility Plan, 
which is currently being developed, will 
consider community transport, including 
community car clubs.

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

20.1 Develop an approach to decarbonise fleet emissions… HB & Trusts
 AHMWW 
Transport  Ceri Rees  Lee Davies  HDUHB  Green  Complete 2022 2023                      -   

HDUHB's Transport & Accessibility Plan, 
which is currently being developed, will 

20.2
Conduct an annual review to assess how emerging 
medium / large freight technologies can be 
incorporated into the fleet

NWSSP  Exempt  Exempt 2022                      -   

20.3
Procure ultra-low emissions freight vehicles across NHS 
Wales from 2025.

HB & Trusts
 Transport & 
Sustainable Travel 
Group  Jason James Ceri Rees  HDUHB  Green Highly Likely

2022 2025                     80 Whilst we have no HGVs, 7 electric LGVs are 
being utilsed by HDUHB's Estates Dept.

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

21.1
Consult staff to establish appropriate actions that can 
be taken to encourage wider uptake of BEVs/ULEVs 
and disincentivise high emission travel…

HB & Trusts
 Transport & 
Sustainable Travel 
Group  Alex Howells  Gareth Rees  HDUHB  Green 

 Complete 2022 2023                      -   

We actively promote the internal car lease 
scheme via regular staff benefits and vehicle 
roadshows, incentivising ULEVs and vehicles 
with a low CO2 cap.

 Default 

Green

Green

Green

Green  Default 

 Default 

 Default 

Initiative 20 - All new medium and large freight vehicles procured across NHS Wales after April 2025 will meet the future modern standard of ultra-low emission 
vehicles in their class. Carbon Impact 3/10 .

Initiative 21 - All Health Boards and Trusts will appraise the use of staff vehicles for business travel alongside existing pool cars. Health Boards and Trusts will update 
their business travel policies to prioritise the use of electric pool cars, electric private vehicles and public transport.  Carbon Impact 3/10 .

Guidance for users
This sheet contains all initiatives relating to transport. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Initiative 18 - A standardised system of vehicle management for owned and leased vehicles will be developed to plan, manage, and assess vehicle performance  this will 
entail central fleet management oversight within each organisation. This will include consideration of NHS Wales’ own fleet, staff vehicles, and visitor EV charging. 
Carbon Impact 1/10

 Initiative 19 - All new cars and light goods fleet vehicles procured across NHS Wales after April 2022 will be battery electric wherever practically possible. In 
justifiable instances where this not suitable, ultra-low emission vehicles should be procured. Carbon Impact 3/10.

Initiative 17 - NWSSP will work with Health Boards and Trusts to develop the best practice approach for EV charging technology, procurement, and car park space 
planning this will include consideration of NHS Wales’ own fleet, staff vehicles, and visitor EV charging. Carbon Impact 2/10

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found in the 
Strategic Delivery Plan.
• RAG data entered in the 'RAG' column and Delivery Confidence should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key 
action. An overall Delivery Confidence for the initiative should be set, based upon the Delivery Confidence for each key action. Delivery confidence does not impact RAG rating.
• Please use bullet points in comments relating to an action

Transport 
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21.2
Update business travel policies to implement a travel 
hierarchy that encourages/incentivises sustainable 
travel and reduces the use of high emission vehicles. 

HB & Trusts
 Transport & 
Sustainable Travel 
Group  Jason James  Gareth Rees  HDUHB  Green 

 Complete 2022 2022                      -   A business travel policy has been developed 
and a pool car scheme is in place

21.3
Evolve existing accounting systems to improve records 
of grey fleet journeys…

HB & Trusts  Workforce  Mark Wilson  Huw Thomas  HDUHB  Green  Complete 2022 2022                      -   
Grey fleet mileages collated by the Workforce 
Dept.

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

22.1
Determine the spare Authorised Service Capacity 
(kVA) available at each site, accounting for predicted 
future changes to the site…

WAST  Exempt  Exempt 2021                      -   

22.2

Continue to develop the existing WAST EV charging 
implementation plan in anticipation of plug-in hybrid 
and electric rapid response vehicle procurement from 
2022 and electric emergency ambulances by 2028. It’s 
acknowledged that in some rural areas this technology 
may not be feasible yet.

WAST  Exempt  Exempt 2022                      -   

22.3

Apply for funding and install as appropriate to ensure 
the infrastructure is in place to accommodate electric 
rapid response vehicles by 2022 and electric 
emergency ambulances by 2028.

WAST  Exempt  Exempt 2022/2028                      -   

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

23.1

Continue to engage with vehicle manufacturers to 
participate in trials and assess the suitability of battery-
electric technology for rapid response vehicles 
(focusing on vehicle range, charge times, and battery 
longevity).

WAST  Exempt  Exempt Ongoing                      -   

23.2

Transition procurement to battery-electric rapid 
response vehicles by 2022 as planned where possible. 
Where this is considered non-feasible, plug-in hybrid 
vehicles should be procured until fully electric vehicles 
can be reliably utilised.

WAST  Exempt  Exempt 2022                      -   

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start Implemented % Complete Comments
Initiative 
Overall RAG

Overall 
Delivery 
Confidence

24.1

Continue to engage closely with vehicle manufacturers 
and the wider NHS to participate in trials and assess 
the suitability of low carbon technology (e.g. battery-
electric) emergency ambulances.

WAST  Exempt  Exempt Ongoing                      -   

24.2
Report annually on the readiness of emerging 
technologies in WAST’s Sustainability Report.

WAST  Exempt  Exempt 
Annually from 
Mar 2023

                     -   

24.3
Implement fully-electric emergency ambulances as 
soon as reasonably practicable and by 2028 if possible. 

WAST  Exempt  Exempt 2028                      -   

Green

 Exempt 

 Exempt 

 Exempt 

 Default 

 Exempt 

 Exempt 

 Exempt 

Initiative 22 - The Welsh Ambulance Service NHS Trust will continue to develop their electric vehicle charging infrastructure network plan for the existing NHS Wales 
estate to facilitate the roll-out of electric vehicles.  Carbon Impact 3/10 .

Initiative 23 - The Welsh Ambulance Service NHS Trust will aim for all rapid response vehicles procured after 2022 to be at least plug-in hybrid EV, or fully battery-
electric in appropriate locations. Carbon Impact 5/10.

Initiative 24 - The Welsh Ambulance Service NHS Trust will actively engage with vehicle manufacturers for research and development of low carbon emergency 
response vehicles and report annually, with the ambition to operate plug-in electric, or alternative low carbon fuelled, emergency ambulances by 2028.  Carbon Impact 
6/10.
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Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

25.1
Undertake an analysis activity to understand the 
supplier emissions breakdown for pharmacy, which 
is >30% of total emissions.

NWSSP 
Procurement

 Exempt 2022              -   

25.2

Develop a template for approaching suppliers that 
provide services/products over a set value to 
establish product-specific carbon emission 
information. Approach suppliers annually from 
March 2022 to collect emissions data.

NWSSP 
Procurement

 Exempt 2022              -   

25.3

Establish a system for engaging with major 
suppliers periodically (e.g. two-yearly) to undertake 
due diligence on supplier carbon emissions 
calculations.

NWSSP 
Procurement

 Exempt 2022              -   

25.4
Introduce a standard procurement template for all 
procurements and tenders above Official Journal of 
the European Union (OJEU) requirements…

NWSSP 
Procurement

 Exempt 2022              -   

25.5
Update the carbon footprint methodology to 

 recognise the market based carbon emission data 
collection.

NWSSP 
Procurement

 Exempt 2023              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

26.1

NWSSP Procurement Services will work with the All 
Wales Medicines Strategy Group to develop a 
strategy to effectively ensure carbon emission 
reductions are accurately reflected in tender and 
other procurement documents…

All Wales 
Medicine 
Strategy Group 
& NWSSP 
Procurement

 Exempt 2022              -   

26.2

Develop guidance and provide additional training for 
procurement staff outlining best practice 
assessments of sustainability credentials specific to 
their procurement categories…

NWSSP 
Procurement

 Exempt 2022              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

27.1
Undertake an activity to determine air / shipping / 
land transport miles for services / products over a 
set value.

NWSSP 
Procurement

 Exempt 2023              -   

27.2

Target specific activities that are deemed suitable to 
champion the local supply chain. Challenge the local 
supply chain to produce sustainable products to 
encourage and develop the local circular economy. 
Score a reduction in transport mileage as a way of 
reducing carbon.

NWSSP 
Procurement

 Exempt Mar 2023              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

28.1

Purchase 100% REGO-procured electricity by 2025, 
and continue to procure renewable electricity 
thereafter. (In 2018/19, 93% of all electricity 
purchased by NHS Wales was REGO certified).

NWSSP 
Procurement

 Exempt 2025              -   

28.2

In instances where it has not been possible to 
electrify heat by 2030, NWSSP Procurement and/or 
Health Boards and Trusts must purchase 100% 
offset gas from December 2030.

NWSSP 
Procurement

 Exempt 2030              -   

Exempt

Exempt

Initiative 28 - 100% REGO-backed electricity will be procured by 2025, and 100% offset gas by 2030. Carbon Impact 1/10

Initiative 29 - NWSSP Procurement Services will embed NHS Wales’ decarbonisation ambitions in procurement procedures by mandating suppliers to decarbonise. Carbon Impact 
10/10

Guidance for users
This sheet contains all initiatives relating to procurement. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 

Initiative 26 - NWSSP will expand its current Sustainable Procurement Code of Practice to include a framework for assessing the sustainability credentials of suppliers. Carbon 
Impact 6/10

Initiative 27 - Value to the local supply chain will be maximised, whilst maintaining high standards for goods and services.  Carbon Impact 4/10

Procurement

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found 
in the Strategic Delivery Plan.
• RAG data entered in the 'RAG' column should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key action.
• Please use bullet points in comments relating to an action

Initiative 25 - NWSSP will transition to a market-based approach for supply chain emissions accounting. Carbon Impact 2/10

Exempt

Exempt  Exempt 

 Exempt 

 Exempt 

 Exempt 
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Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

29.1

Set threshold values to contractually mandate 
suppliers to proactively decarbonise. Embed this in 
procurement requirements for suppliers as deemed 
appropriate…

NWSSP 
Procurement

 Exempt 2024              -   

29.2

Include in the Supplier Relationship Management 
(SRM) template a specific reference to NHS Wales’s 
decarbonisation ambition and the role suppliers will 
have to take.

NWSSP 
Procurement

 Exempt 2022              -   

29.3

Develop and regularly update an area of the 
website which expresses NHS Wales’s goals and 
requirements, and signpost suppliers to use 
materials and resources.

NWSSP 
Procurement

 Exempt 2021              -   

29.4
Undertake an outreach programme to engage with 
suppliers to create case studies of decarbonisation 
improvements to champion the message.

NWSSP 
Procurement

 Exempt 2022              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

30.1
Reflect progress made on the Delivery Plan within 
annual service reviews. This will be a key focus 
point for the governance of delivery.

NWSSP 
Procurement

 Exempt 2022              -   

30.2
Integrate progress against the Delivery Plan within 
annual reporting against the Well-being Objectives.

NWSSP 
Procurement

 Exempt 2022              -   

30.3
Assign overall responsibility for Sustainable 
Procurement to a dedicated Senior Manager (with a 
support group as required)…

NWSSP 
Procurement

 Exempt 2022              -   

30.4

Ensure the Procurement Services Management 
Team (PSMT) collaboratively work to support the 
ambition to decarbonise – for the key individual, 
this will be included within the formal responsibility 
within their job roles…

NWSSP 
Procurement

 Exempt 2022              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

31.1
Evolve stock management approach to utilise IP5 
storage. Put in place a smart delivery system to 
minimise carbon emissions from transport.

NWSSP 
Procurement

 Exempt 2023              -   

31.2

Optimise deliveries to minimise supply chain 
transport emissions. Focus on maximising bulk 
deliveries to IP5 and improve onward distribution 
via Health Courier Service. Ensure effective 
engagement with suppliers is undertaken to support 
this.

NWSSP 
Procurement

 Exempt 2023              -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG Start Implemented
% 

Complete
Comments

Initiative 
Overall RAG

Overall 
Delivery 
Confidence

32.1

Engage Health Boards to assess the need for 
specific frameworks, for example:
• Electric vehicles and infrastructure
• Renewable power
• Low carbon heat…

NWSSP 
Procurement

 Exempt 2022              -   

32.2

Collaborate with the Welsh public sector to put in 
place procurement mechanisms (such as 
frameworks) for the benefit of Health Boards and 
Trusts (and as appropriate the wider Welsh public 
sector)

NWSSP 
Procurement

 Exempt 2022              -   

Exempt

Exempt

Exempt

Exempt

Initiative 30 - Sustainability will be embedded within strategic governance – NWSSP Procurement Services will work across Wales to champion decarbonisation in the supply 
chain, and influence decarbonisation ambitions for buildings and transport. Carbon Impact 10/10

Initiative 31 - NWSSP Procurement Services will improve supply chain logistics and distribution to reduce the carbon emissions from associated transport.  Carbon Impact 3/10

Initiative 32 - NWSSP Procurement Services will actively develop and support procurement requirements to support implementation of this Strategic Delivery Plan.  Carbon 
Impact 10/10

 Exempt 

 Exempt 

 Exempt 

 Exempt 
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Action Task Task Lead Dependencies
Action 
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Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 
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Initiative 
Overall 
RAG

Overall 
Delivery 
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33.1

Lean upon the net zero framework as part of wider 
estate planning. Build this into the business case 
process when considering estate expansion and 
rationalisation.

WG Capital, 
Estates & 
Facilities

 Exempt  Exempt 
Upon adoption 
of framework

             -   

33.2
Ensure rationalisation of the estate (as planned in 
business cases) is fully seen through to ensure 
emissions are reduced as appropriate.

HB & Trusts

 Funding and 
resources. 
Constraints of 
targetted 
intervention status. 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Default  Default 14/07/1905 Ongoing              -   

The key aim of the HBs estate strategy is to build 
new and or refurbish estate that supports better 
carbon performance and energy effiiciency, where 
possible reducing leased and aging freehold estate, 
and through the agile working approach reduce the 
estate footprint. A key deliverable is the 
development of a Property Asset Strategic Plan, 
aligned to the HBs stratgeic plans.  This plan is 
Board approved and will form the basis of future 
estate change.  

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

34.1

NWSSP and Welsh Government will provide guidance 
for carbon accounting of existing land, and 
identifying suitable land for renewable energy 
generation and greenhouse gas removal…

NWSSP & WG  Exempt  Exempt 2022              -   

34.2

Each Health Board and Trust will undertake a land 
evaluation to establish areas of the existing estate 
for potential renewable energy generation or 
greenhouse gas removal…

HB & Trusts  Land availability  

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Green  In Doubt 01/01/2022 2024              50 

A land development opportunity review has been 
undertaken near GGH and WGH sites by WGES to 
access the opportunity to develop a solar farm near 
the sites, but very limited opptounity on existing HB 
land.  This has identified some potnetial 
opportunities that will be explored via the Re:Fit 4 
route.  

34.3
Health Boards and Trusts should support localised 
initiatives to maintain green spaces on hospital sites 
for use by staff, the public and patients…

HB & Trusts
 Land availability / 
resources  

 Approach to 
Healthcare 
Group 

 Approach to 
Healthcare 
Group 

 Approach to 
Healthcare 
Group 

 Amber  Feasible 01/01/2022 2024              -   

The HB has delivered on a range of green 
space inititatives inc. the wildflower garden @ 
Withybush and @ the solar farm in Hafan 
Dderwen and recent collaborative funding 
award with the NBGW to deveop similar 
initiatives at other HDd sites.

Action Task Task Lead Dependencies
Action 
Owner

Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

35.1

Conduct feasibility assessments for large-scale 
renewables including solar PV and wind generation. 
Actively and collaboratively engage with Local 
Authorities and neighbouring landowners to scope 
opportunities and partnerships to share space and 
promote sustainable land use.

HB & Trusts

 Public sector links 
and private 
development 
opportunities 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Green  Feasible 01/01/2022 2023              -   

As noted the above the WGES commission is 
completed and work ongoing to develop projects 
around the outputs of both reports.  Work ongoing to 
develop the PPH solar farm schemes via private 
wire. WGH to be scoped in 2023/24 with LA , as part 
of REFIT programme or separate project.

35.2

Proceed with renewable energy installation in all 
viable instances. 50% of identified viable potential 
must be installed by 2026. 100% of identified viable 
potential must be installed by 2030.

HB & Trusts

 Resources and 
funding and a clear 
Strategic plan to 
align investment  

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Amber  Feasible 01/01/2022 2026/2030              -   

Previous work around wind generation did not 
identify any opportunities on HB estate.  The option 
to link to private or public sector schemes will 
continue to be explored and options to develop 
energy generation on retained estate will be 
explored.

35.3

Develop a strategy to ensure existing renewable 
energy systems remain well maintained (e.g. 
periodic cleaning schedule, schedule of consumable 
part replacement (e.g. inverters) in line with 
expected lifespans).

HB & Trusts
 Resources & 
funding 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Director of 
Estates, 
Facilities and 
Capital 
Management 

 Green  Complete 01/01/2022 2023              -   

A review of existing systems to be undertaken to 
consider ongoig maintenance requirements and 
replacement part options.  5 year mainetancne plan 
is established for the Solar Farm. A review of 
existing systems to be undertaken to consoder 
ongoing maintenance requirements and 
replacement part options.  5 year maintenance plan 
is established for the Solar Farm.

 Default 

 Default 

Default

Default

 Default 

Land Use

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Guidance for users
This sheet contains all initiatives relating to land use. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 

Initiative 33 - All-Wales strategic estate planning will have carbon efficiency as a core principle – quantified carbon will be a key decision metric for planning 
new developments, rationalisation of the estate, and championing smart ways of working. Carbon Impact 5/10

Initiative 34 - NWSSP and Welsh Government will develop an approach to land use to advise Health Boards and Trusts on land identification, collaboration with 
Local Authorities and the community, and the appraisal approach for renewable energy and greenhouse gas removal. Carbon Impact 2/10

Initiative 35 -  NHS Wales will explore and progress large scale renewable generation with private wire connection to our sites. Carbon Impact 4/10

Default

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found in the 
Strategic Delivery Plan.
• RAG data entered in the 'RAG' column should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key action.
• Please use bullet points in comments relating to an action
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Delivery 
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d
% 
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Overall 
RAG

Overall 
Delivery 
Confidence

36.1

To effectively reduce emissions to a minimum, a new 
service model must consider a shift in the way that care is 
delivered. At the design stage, we will ensure that new 
acute sites will cater to the modern healthcare journey…

WG Capital, 
Estates & 
Facilities

 Exempt  Exempt 2021            -   

36.2
Strategic planning of non-acute healthcare will consider 
initiatives set out to modernise and improve health and 
social care in Wales…

WG Capital, 
Estates & 
Facilities

 Exempt  Exempt Ongoing            -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

37.1

Establish the proportion of the workforce that could 
feasibly work remotely (expected to predominantly be 
office-based staff). Actively encourage staff to work 
remotely where this can be feasibly achieved (it’s 
recognised that in some parts of rural Wales this will not 
be possible without infrastructure upgrades).

HB & Trusts

 Staff ability to work from 
home/others locations. 
Contractual issues of 
moving staff and base. 

 Corrinna Lloyd-
Jones and Gina 
Callahan 

 Paul Williams  Lee Davies  Green  Highly Likely 01/07/2022 2022            70 

Developed and implemented an Agile 
Working Strategy and an Agile Working 
Toolkit. Launched August 2023 and stored 
on the staff intranet. 

37.2
Where suitable, create hot desk environments to provide 
smaller office space and facilitate meeting spaces when 
required.

HB & Trusts

 Aging estate, leased 
estates - both restrict 
internal space/design to 
create the approprite agile 
working environments. 

 Paul Williams  Paul Williams  Lee Davies  Green  Highly Likely 01/07/2022 2023            70 

Glien House, Carmarthen is an agile 
working office with desk booking system. 
We have a number of other 
accommodations in pilot phase and in the 
pipeline and aligned to the Property Asset 
Strategy.

37.3
Consider the future transformation of office space into 
additional healthcare facilities as required.

HB & Trusts  Funding / high costs  Paul Williams  Paul Williams 
 Lee Davies / 
Leighton Phillips 

 Amber  In Doubt 01/07/2022 Ongoing            30 

Biophyllic design is proving to be costly. 
Open plan is not suitable for many 
directorates/teams due to poor acoustics 
and the associated high cost of sound 
proofing.

37.4
Consider opportunities to work with external partners to 
share and utilise office space to reduce travel 
requirements.

HB & Trusts

 Partners under the same 
funding / spy.ace 
pressures as us. Many 
have leased estates which 
are costly and restrictions 
with GDPR and 
confidentialit 

 Paul Williams  Paul Williams  Lee Davies  Amber  Feasible 01/07/2022 Ongoing            -   

Aberaeron and Cardigan ICC's are both 
multiple sector hub. In the process of 
developing the same for Carmarthen in 
partnership with CCC.

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

38.1

Build upon the progress made during the Covid-19 
pandemic and maintain the use of digital consultations 
and patient monitoring where possible to reduce the 
requirement for avoidable staff and patient travel...

HB & Trusts
 NHS Wales Video 
Consultation platform 
contract. 

 Digital Services 
 Carolyn 
Williams 

 Anthony Tracey  Blue  Complete 01/05/2020 Ongoing          100 
This is now in BAU and complete , except 
for new services or new users requiring 
access.

38.2

Continue to use technology alongside the 111 service to 
support patient triage, information gathering, and to 
signpost patients to appropriate health services. Also 
consider the opportunity for developing an NHS Wales 
app (similar to the NHS England app).

HB & Trusts
 Clinical services and 
leadership 

 TBC  TBC  TBC  Amber  Feasible 01/03/2020 Ongoing            -   

Whilst a system to support this has been 
provided through Consultant Connect, some 
services have been relunctant to use it.  
Therefore whilst digital services can offer 
this solution we cannot insist services use it. 
This objective should sit with clinical teams 
and not digital.

38.3
Ensure healthcare professionals are provided with the 
appropriate technology to carry out these tasks 
effectively.

NWSSP, HB & 
Trusts

 Funding limitations are 
impacting on this at present due 
to cuts in capital and revenue. 

 Digital Services 
 Carolyn 
Williams 

 Anthony Tracey  Amber  Feasible ??? Ongoing            -   

We continue to identify solutins to meet the needs of 
our clinical teams and have created the digital 
enablement plan to support the ambition in this area 
and across the HB.

38.4
Develop a best practice approach for the use of digital 
technology and further explore digital consultation 
technology…

HB & Trusts
 Funding limitations are restricing 
our ability to implenent some of 
this work. 

 Digital Services 
 Carolyn 
Williams 

 Anthony Tracey  Green  Probable ?? 2023            -   

We have established a Digital Inclusion Programme to 
help improve digital confidence and skills across our 
workforce.  Witth reference to care closer to home 
please see 38.1 for an update on digital consultations.  Default

 Exempt 

Amber

Initiative 36- Our approach to 21st-century healthcare will be central to the design of new hospital developments – redesigning the whole journey with care closer to 
home in a carbon-friendly primary care estate with a reduced need to visit hospitals. Carbon Impact 4/10

Initiative 37 - Support the Welsh Government’s target for 30% of the Welsh workforce to work remotely, by continuing to facilitate flexible and smart working, 
developing the existing approach to remote working technology, and rationalising existing office space. Carbon Impact 2/10

Initiative 38 - Continue to utilise technology to increase the efficiency of engagements between staff and the public where suitable.  Carbon Impact 2/10

Instructions for users 
• Input information into the light blue cells. Light yellow cells are for information. Grey cells should not be edited. Where full Task information is not provided further explanatory text can be found in the 
Strategic Delivery Plan.
• RAG data entered in the 'RAG' column should be calculated using the guidance on the instruction page. An overall RAG initiative should be set, based upon the RAG for each key action.
• Please use bullet points in comments relating to an action

Approach to Healthcare

Please see section 3 of the NHS Wales Decarbonisation Strategic Delivery Plan 2021 - 2030 for more information

Guidance for users
This sheet contains all initiatives relating to Approach to Healthcare. If initiatives are incorrectly attritbuted / not attributed to your organisation, please contact nwssp.dcr_team@wales.nhs.uk to amend. 

 Exempt 

 Default 

 Feasible 
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38.5
Continue to digitalise clinical records and communications 
to increase resource efficiency and reduce printing 
resource requirements.

HB & Trusts

 Electronic records Funding 
limitations mean that we having 
to manage deployment based on 
our current resource capacity.  
note this is a long term project 
and it will take a number of years 
. 

 Digital Services 
 Carolyn 
Williams 

 Anthony Tracey  Green  Highly Likely 01/04/2022 Ongoing            -   

Electronic records We have procured and secured an 
electronic record management system.  So far we have 
ingested and stored in excess of 100k patient acute 
medical records.  However we have not as yet 
established how many paper patient records exist in 
Mental health, Therapies and community so we are 
unable to provide a % complete figure at this time.        
Digital letters , we have procured a solution to enable 
us to capture patient preference for digital letters and 
enable them to view digital letters.  This will enable us 
to reduce the volume of printed letters over time as 
well as reduce the need for printing, resources, 
transportation etc over the coming years.                                              

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

39.1

Health Education and Improvement Wales (HEIW) will 
support the implementation of this Delivery Plan by 
helping to embed the latest decarbonisation knowledge 
and research into healthcare practice and the educational 
curriculum…

HEIW  Exempt  Exempt Ongoing            -   

39.2

Health Boards and Trusts will support sustainability 
working groups and wider collaboration with healthcare 
professionals across Wales and beyond (e.g. Doctors for 
Greener Health Care Networks).

HB & Trusts
 Resourcing (we only have 
part of one person's time 
to engage in this) 

 Sarah Thorne  Sarah Thorne  Lee Davies  Amber  Probable 01/01/2023 Ongoing            70 
Sarah an honorary lead for Green Health 
Wales

39.3
Public Health Wales will continue to positively influence 
public behaviours, champion low carbon healthcare 
options, and prevent ill health…

PHW  Exempt  Exempt Ongoing            -   

39.4
Engage with NHS England to provide input and expertise 
into the development of the best practice blueprint for 
low carbon digital care.

HEIW  Exempt  Exempt Ongoing            -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

40.1

Consult with Welsh Environmental Anaesthesia Network 
(WEAN) and senior medical staff to evaluate their existing 
trials to reduce emissions associated with anaesthesia, 
and develop an approach to expand best practice across 
all of Wales.

All Wales 
Medicine 
Strategy Group 
/ WEAN

 Exempt  Exempt 2021            -   

40.2

Develop and implement an Environmentally Friendly 
Medical Gas Policy by March 2022, which will ensure staff 
prioritise low GWP gases and gases with low ozone-
depleting features where possible in decision-making 
processes and ensure that staff can only use high GWP 
gases in certain circumstances when justified against 
alternatives.

All Wales 
Medicine 
Strategy Group 
/ WEAN

 Exempt  Exempt 2022            -   

40.3
Extend the existing WEAN engagement on the 
decarbonisation of medical gases to all acute Health 
Boards and Trusts.

All Wales 
Medicine 
Strategy Group

 Exempt  Exempt 2022            -   

40.4

Closely monitor the outcomes of WEAN’s research in N2O 
use and leakage rates. Appraise the use of piped medical 
gas infrastructure against bottled gas use and monitor 
consumption of medical gases closely.

All Wales 
Medicine 
Strategy Group

 Exempt  Exempt 2023            -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

41.1

Conduct an activity to establish commercially available 
technologies for capturing medical gases and disposing of 
them responsibly – and implement at a trial site to 
establish feasibility.

All Wales 
Medicine 
Strategy Group

 Exempt  Exempt 2024            -   

 Exempt 

Amber

Initiative 40 - Support the work of existing working groups such as the Welsh Environmental Anaesthetic Network to raise awareness of the carbon impact of medical 
gases and transition to a culture where gases with low global warming potentials are prioritised. Carbon Impact 2/10

Initiative 41 - Explore methods of minimising gas wastage and technologies to capture expelled medical gases.  Carbon Impact 2/10

Initiative 39 - Health education will be used to champion decarbonisation across our service – we will encourage sustainable healthcare practice, waste efficiency, and 
low carbon staff and patient behaviour. Carbon Impact 3/10

 Exempt 

 Probable 
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41.2
Ensure medical gas capture technology is integral to all 
new builds and major refurbishments.

HB & Trusts ################  Chris Brown  John Harris  Lee Davies  Red  In Doubt 01/02/2023 Ongoing            10 

Only Nitrous Oxide mainfold in GGH has 
been investigated for transition and not 
feasible due to needing regulators. 
However, new builds will incorporate 
medical gas capture technology as/when we 
build new accommodations. NB MedClair & 
SageTech are developing medical gas 
capture/recycling capabilities; and all-Wales 
approach to this would provide a platform 
for this innovation.

41.3

Actively engage with suppliers and disposal facilities to 
utilise suitable methods to capture left-over bottled 
nitrous oxide that is not used (estimated to typically be 
>30%) and ensure sensible disposal. It’s not believed 
that technology is currently commercially available to 
enable re-use of this left-over gas.

All Wales 
Medicine 
Strategy Group

 Exempt  Exempt Ongoing            -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
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Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

42.1

Work with senior medical staff, the Welsh Respiratory 
Health Implementation Group, pharmacists, doctors and 
asthma nurses to create alignment and develop guidance 
for prescribers to encourage reviews of patients’ 
requirements and ensure inhalers are suitably prescribed. 
Utilise current existing mechanisms such as national 
guidelines for COPD and asthma management, national 
apps and the national Welsh Standard educational 
packages to achieve this change through co-production...

All Wales 
Medicine 
Strategy Group 
/ RHIG

 Exempt  Exempt 2022            -   

42.2
Brief prescribers, hospital/community pharmacists and 
dispensers of the key messages from the guidance…

All Wales 
Medicine 
Strategy Group, 
HB & Trusts, 
RHIG

 Dependent on guidance 
42.1 

 Pharmacy 
Team 

 Chris Brown  Chris Brown  Red  Feasible 2022            -   
We don't have dispensers anymore - correct 
term is 'Technician'

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

43.1

Work with senior medical staff and the Welsh Respiratory 
Health Implementation Group to develop guidance (or 
update existing All Wales Asthma Guidance) and 
education material surrounding the carbon footprint of 
inhalers for pharmacists and prescribers to…

All Wales 
Medicine 
Strategy Group

 Exempt  Exempt 
2021 
(annually)

           -   

43.2

Where appropriate, proceed with transitioning patients to 
low GWP inhalers (e.g. dry powdered inhalers (DPIs)), but 
only where patient care will not be impacted. Where a 
transition to a low GWP inhaler is not possible (e.g. 
patients’ individual requirements), patients’ treatments 
should not be changed. Low-GWP metered dose inhalers 
(MDIs) are expected by 2025 and a shift to a different 
type of inhaler should be revisited when these inhalers 
become available...

All Wales 
Medicine 
Strategy Group 
/ RHIG

 Exempt  Exempt 2025            -   

43.3

Develop and provide education material to patients 
surrounding the carbon footprint of inhalers via patient 
apps to promote patient-driven change. Utilise Welsh 
Government, the national press and social media to drive 
the agenda…

All Wales 
Medicine 
Strategy Group 
/ RHIG

 Exempt  Exempt 2021            -   

43.4
Measure the change in inhaler prescribing through 
national data collection and report in the carbon 
footprinting report.

NWSSP  Exempt  Exempt 
2022 
(annually)

           -   

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

Red

 Exempt 

Red

Initiative 42 - Take a patient-centric approach to optimise inhaler use, focusing on a reduction in the over-reliance of reliever inhalers where possible and emphasising 
the importance of inhaler-specific disposal and recycling. Carbon Impact 3/10

Initiative 43 - Transition the existing use and distribution of carbon-intensive and high global warming potential (GWP) inhalers to alternative lower GWP inhaler types 
where deemed suitable.  Carbon Impact 3/10

Initiative 44 - We will support the development of pan-Wales guidance by 2022 for best practice reduction of pharmaceutical waste. Carbon Impact 1/10

 In Doubt 

 Feasible 

 Exempt 
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44.1

We will work with pharmaceutical organisations, clinicians 
and recycling experts to identify how best practice 
guidance for the reduction of pharmaceutical waste can 
be developed and to support them in producing guidance. 
It is recognised that the key actions relate to direct 
delivery of healthcare (e.g. Prescribing medication to 
patients) and so are outside of the remit of NWSSP to 
impose.

NWSSP  Exempt  Exempt 2022            -   

44.2
Upon publication, implement best practice guidance 
across all Health Boards and Trusts.

HB & Trusts
 Depedent on guidance 
44.1 

 Pharmacy 
Team 

 Chris Brown  Chris Brown  Amber  In Doubt 15/07/2023 2023            -   
Sarah Thorne is doing a Bevan Exemplar on 
Pharmacy waste.

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

45.1

Consult industry partners, clinicians, recycling experts and 
literature to develop initiatives to reduce the use of single-
use plastics in healthcare where possible and increase the 
potential for recycling and reuse. Ideally, this will be 
partially addressed through a shift in procurement 
practices where feasible, as outlined in initiatives 26-30.

NWSSP  Exempt  Exempt 2022            -   

45.2
Upon completion, implement best practice initiatives 
across all Health Boards and Trusts.

HB & Trusts  Dependent on 45.1 
 Expired 
Consumables 
Working Group 

 Sarah Thorne  Lee Davies  Amber  Feasible 03/07/2023 2023              5 
Mechanims to address the issue are in place 
, requires baselining for quantities.

45.3

Health Boards and Trusts are encouraged to reduce waste 
 of non medical equipment that is no longer required 

(e.g. furniture, consumables, etc.) by reusing it elsewhere 
or donating it, where permitted and safe to do so.

HB & Trusts  External support / organisations 
 Decarbonisation 
Estaates 
Workstream Group 

 Paul Williams 
(Furniture)  Gareth 
Skye (WARPIT) 
Sarah Thorne 
(everything else) 

 Lee Davies  Amber  Feasible 28/11/2022 2022            70 

Action Task Task Lead Dependencies Action Owner Responsible Accountable RAG
Delivery 
Confidence

Start
Implemente

d
% 

Complete
Comments

Initiative 
Overall 
RAG

Overall 
Delivery 
Confidence

46.1
Introduce additional inhaler-specific disposal facilities in 
hospitals in partnership with industry stakeholders.

HB & Trusts, 
Industry third 
parties

 Funding no longer 
available. Significant staff 
turnover in HDUHB 
Pharmacy. 

 Stuart Rees / 
Owain Williams 

 Chris Brown  Lee Davies  Red  In Doubt 2022              5 

Due to staff turnover in Pharmacy the 
funding opportunity was missed in 2022 and 
is no longer available in 2023. We don't 
consider having the recycling facility on 
secondary care site to offer the most value 
and does not create the behaviour change 
required from the population.

46.2

Support the work of groups such as the Welsh Respiratory 
Health Implementation Group and the International 
Pharmaceutical Aerosol Consortium to emphasise the 
importance of responsible disposal with regard to carbon 
emissions.

HB & Trusts

 Unable to get any 
contacts in the PAC. 
Pharmacy lead turnover 
over recent months and so 
very new team. 

 Owain Williams  Chris Brown  Lee Davies  Red  In Doubt 2021              5 

New pharmacy leads mean this work is only 
now starting to be progressed. Local 
resourcing issue to deliver and no funding 
available. Needs to be done on a national 
basis - the same process is required for all 
HB's to follow and this should not be done 
in isolation.

46.3

Encourage pharmacists and prescribers to stress the 
importance of responsible disposal to their patients, and 
the fact that even low carbon inhalers need to be 
disposed of properly. Also make use of the existing RHIG 
digital app to effectively communicate with patients.

HB & Trusts, 
RHIG

 Resourcing is an issue, 
needs formal guidance 
and a formal programme. 
Should be led nationally 
by HB's/PHW as it's 
behaviour change and 
population health 
prevention 

 Owain Williams  Chris Brown  Lee Davies  Red  In Doubt 2022              5 
Should be led nationally by HB's/PHW as it's 
behaviour change and population health 
prevention

Red

Amber

Initiative 46 - We will work with pharmacists and prescribers to build upon and support existing efforts to encourage responsible disposal of inhalers.  Carbon Impact 
2/10

Amber

Initiative 45- We will develop 'plastics in healthcare' initiatives to address waste in the delivery of health care - this will aim to tackle PPE, single use plastics, and 
packaging waste.  Carbon Impact 1/10

 Feasible 

 In Doubt 

 In Doubt 
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Green
No significant impact on Project timescales, 
budget or scope

Yellow
Minor Impact on Project timescale, budget or 
Scope

Negligible Green Yellow Amber Amber Amber Amber Significant Impact on Project timescale, budget or 
Scope

Minor Yellow Yellow Amber Amber Amber Red
Major Impact on Project timescale, budget or 
Scope

Moderate Yellow Yellow Amber Red Red

Significant Amber Amber Amber Red Red

Severe Amber Amber Amber Red Red

Issue Ref Description/Issue Issue Type Status Priority Severity
Autocalculated 

Rating 
Target Rating Target Date Date Identified Date of Last Update Decision Date Closure Date Raised By

Responsibility
/Owner

Workstream Comments/Notes
Autocalculated 
Score

Category

EXAMPLE 
DATA 
NWSSPI1

 E-HGV’s – UK GOV will not currently approve vehicles 
for use due to significant safety issue.  

Problem/Concern Open Medium Significant  Amber  Yellow 01/10/2023 06/04/2023 06/04/2023 TBC TBC Tony Chatfield Tony Chatfield Transport
NWSSP decision may be required – What next steps 
should be taken? DfE and BEIS funded.

0 Operational

HDUHBI1
Lack of engagement/desire to engage across some 
clinical environments

Problem / Concern Open Medium Significant  Amber  Green 04/01/2023 31/07/2023 31/08/2023 TBC TBC Sharon Hughes
Sharon Hughes / 
Sarah Thorne

Approach to Healthcare
Certain departments/individuals are not consistenyl 
engaging or see the activity as some else's problem to 
resolve.

12

HDUHBI2
Uncertainty around strategic development timescales 
to inform Decarbonisation plans

Problem / Concern Open High Significant  Red  Green Unknown Unknown 31/08/2023 TBC TBC Paul Williams Lee Davies All

AHMWW strategic planwill have a significant impact on 
the HB Decarbonisation performance as it will include 
new hospial, repurposed sites and community site 
developments

16

HDUHBI3
Unable to progress fesibility and design to inform 
future projects in line with Decarbonisation action plan 
requirements in line with delivery plan

Problem / Concern Open Very High Significant  Red  Green Unknown 31/03/2022 31/08/2023 TBC TBC Paul Williams Paul Williams
Buildings, Estates & 
Planning

This is preventing preparation detail being completed so 
if Capital funding becomes available the department will 
not be in a position to take advantage of the funding 
and are unable to cost our delivery plan 

20

HDUHBI4

Technology is implemented nd deployed to all intended 
users with relevant traiing/support, however some 
departments are refusing to use/resiting use of such 
technologies e.g. Consultant Connect

Problem / Concern Open High Significant  Red  Amber 31/03/2024 31/08/2023 31/08/2023 TBC TBC
Carolyn 
Williams

Carolyn Williams Approach to Healthcare
issue being dealt with via the appropriate Directroate 
Leads/Managers to ensure all relevant departments are  
universally utilising the same process/es

16

Instructions for users 
• Set a unique Issue ID for each identified issue. This should start with your organisation acronym e.g. Swansea Bay University 
Health Board Issue 1 would be SBUHBI1  / Public Health Wales Issue 23 would be PHWI23
• Complete each field in light blue and target rating. Autocalculated Rating and Score will forumlate based upon Priority / 
Severity designated

Rating Guidance

Issue Log
Priority / Urgency to Resolve 

Severity

Very Low Low Medium High Very HighGuidance for users
Use this sheet to maintain a log of all issues relating to the delivery of your Strategic Delivery Plan initiatives. Issues with an 
average collated 'Red' rating will be shared with the Health and Social Care Climate Emergency Project and Programme Boards. 
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10/10/2023

Rare 1 2 3 4 5
Unlikely 2 4 6 8 10
Possible 3 6 9 12 15
Likely 4 8 12 16 20

Almost Certain 5 10 15 20 25

Risk Id. Raised By
Description (Cause, Effect and 

Event that could occur)
Date 

Registered 
Date last 
update

Category
Threat or 

Opportunity

Risk 
Response 
Category

Response Action Likelihood Impact Proximity
Inherent 

Risk Score
Likelihood Impact Proximity

Residual Risk 
Score

Target Risk 
Rating

Target Date
Target Met or 

Yet to 
Achieve

Comments
Risk 

Actionee
Risk Owner Status

Risk Above 
Threshold

Project / 
Programme / 
Operational 

Risk

EXAMPLE 
DATA 
NWSSPR1

National 
Clinical 
Logistics 
Manager - Tony 
Chatfield

If market constraints do not change 
then types of vehicles that require 
replacement now are not suitable or 
available for lease or purchase. This will 
impact upon longer term fleet 
replacement plans.  

06/04/2023 06/04/2023 Strategic Threat T-Reduce

Meetings with vehicle suppliers to 
review monitor changes in vehicle 
technology. Require a reduced 
capital depreciation period of newly 
purchased diesels to avoid their 
operational use beyond 2030.

likely catastrophic over 12 months 20 likely catastrophic
over 12 
months

20 10 01/09/2023 Target Not Met
NHS are included in the Category 
Framework Group (NPS) (PS National 
Procurement)  

National 
Clinical 
Logistics 
Manager

National 
Clinical 
Logistics 
Manager

Open 
Above Risk 
Threshold

Project

HDUHB1

Transport 
Development 
Manager - Ceri 
Rees

Electrical capacity constraints & aged 
electrical infrastructure at numerous 
HDUHB sites.  Upgrades to electrical 
infrastructure will be required at a 
number of sites before EV charge points 
can be installed. 22/08/2023 22/08/2023 Strategic Threat T-Reduce

Electric vehicle charge-point 
feasibility study of all  HDIHB main 
sites has identified electrical power 
requirements for EV charging of 
fleet vehicles.  Information to be 
considered by HDUHB Fire and 
Electrical Safety Groups. likely major 6 to 12 months

16

likely major
over 12 
months

16 Target Not Met

Awaiting feedback from HDUHB Fire & 
Electrical Safety groups

Transport 
Development 
Manager

Deputy 
Director of 
Operations open

Above Risk 
Threshold

Project

HDUHB2

Transport 
Development 
Manager - Ceri 
Rees

If funding is not made available to 
provide the chargers (capital) and for 
on-going operating costs HDUHB will be 
unable to transition its fleet vehciles to 
battery/electric 22/08/2023 22/08/2023 Strategic Threat T-Reduce

The only external funding source 
identified to date is WG's Assets 
Collaboration Programme Wales.  
The fund is oversubscribed in 2022-
23 with no further funding available 
this FY.  likely catastrophic 6 to 12 months

20

likely catastrophic
over 12 
months

20 Target Not Met WG's Assets Collaboration Programme 
Manager is to provide updates on 
funding availability.

Transport 
Development 
Manager

Deputy 
Director of 
Operations open

Above Risk 
Threshold

Project

HDUHB3

Transport 
Development 
Manager - Ceri 
Rees

The lifespan of electric vehicle chargers 
means that there will be a recurring 
cost every x years to replace or update 
the charging infrastructure. 22/08/2023 22/08/2023 Operational Threat T-Reduce

Lifespan of EV chargers need to be 
borne in mind in terms of long-term 
project costs. likely moderate over 12 months

12
likely moderate

over 12 
months

12 Target Not Met
Below Risk 
Threshold

HDUHB4

Transport 
Development 
Manager - Ceri 
Rees

If overall National Grid capacity is not 
increased at numerous sites, there may 
not be sufficient availablity to support 
EV charging infrastructure. 
Consideration should be given to 
competing demand of any additional 
capacity, including clinical services and 
also which carbon saving initiatives are 
prioritised over EV 22/08/2023 22/08/2023 Strategic Threat T-Reduce

Electric vehicle charge-point 
feasibility study of all  HDIHB main 
sites has identified electrical power 
requirements for EV charging of 
fleet vehicles.  Information to be 
considered by HDUHB Fire and 
Electrical Safety Groups. likely catastrophic over 12 months

20

likely catastrophic
over 12 
months

20 Target Not Met
Above Risk 
Threshold

HDUHB5

Transport 
Development 
Manager - Ceri 
Rees

Availability and suitability of current vehicles 
on the market.  Vehicle delivery times may 
increase yet further as more organisations 
transition to battery electric in near future. 22/08/2023 22/08/2023 Operational Threat T-Reduce

Availability and suitability of vehicles 
to be considered as part of the fleet 
management and transition process 
to EV. possible moderate over 12 months

9

possible moderate
over 12 
months

9 Target Not Met
Below Risk 
Threshold

HDUHB6

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that the programme will 
not be able to secure sufficient resource 
(internal staff/ external support) to 
drive the programme forward. This may 
be due to competing demands for 
internal resource or a lack of available 
budget to commission external support.  
This could lead to the business objective 
of decarbonisation & commitment to the 
circular economy (planning objective 
6G) not being achieved within the 
timescales required by the organisation.

23/09/2021 22/08/2023 Strategic Threat T-Reduce

Executive Team support for the 
programme is in place and 
dedicated internal programme 
management resource has been 
allocated to drive the programme.  
Additionally budget has been 
allocated for specialist 
decarbonisation working support 
(external contract) in the 
development of decarbonisation 
implementation/ action plans. 

likely moderate 2 to 3 months 12 likely major
over 12 
months

12 Target Not Met
Below Risk 
Threshold

HDUHB7

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that the Decarbonisation 
& Circular Economy programme does 
not have the required traction/ buy-in 
across the entire organisation. As an 
example there may be perceived that 
the programme activity does not relate 
to certain staff groups due to their roles 
– this then impacting on organisation 
wide buy-in. There may also be cultural 
push back regarding new ways of 
working (e.g. sustainable procurement, 
waste management etc.). This could 
lead to the programme not having the 
required take-up/ adoption to be a 
success - and not achieving the overall 
programme aims.

01/09/2023 22/08/2023 Strategic Threat T-Reduce

Organisation wide engagement and 
communication plan/ activity as part 
of the Decarbonisation and cicrcular 
economy programme. . Anticipated 
engagement and communication 
activity will sell the benefits to the 
workforce/ teams.

possible moderate over 12 months 9 12 Target Not Met
Below Risk 
Threshold

HDUHB8

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk of not securing the 
capital funding to adapt existing estate 
to align with the decarbonisation 
agenda. This may be caused by a lack 
of capital funding within the system 
and/ or competing demands. This could 
potentially lead to the implementation 
of any decarbonisation and circular 
economy strategy/ plan not within 
anticipated timescales (or potentially 
require the amendment of said 
strategy/ plans). 23/09/2022 22/08/2023 Strategic Threat T-Reduce

Any requirement to access capital 
funding will be noted as soon as 
possible within the process/ 
programme of work in order to plan 
accordingly. Wherever possible the 
programme will identify solutions 
that do not rely on extensive capital 
developments to existing estate in 
order to achieve the benefts of agile

likely

moderate over 12 months 12 12 Target Not Met
Below Risk 
Threshold

HDUHB9

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk of not securing the 
revenue funding support the 
decarbonisation agenda. This may be 
caused by a lack of revenue funding 
within the system and/ or competing 
demands, leading to the delayed 
implementation of decarbonisation and 
circular economy initiatives within 
agreed timescales (and potentially will 
require the amendment of Decarb 
strategy/ plans). 23/09/2022 22/08/2023 Operational Threat T-Reduce

Any requirement to access capital 
funding will be noted as soon as 
possible within the process/ 
programme of work in order to plan 
accordingly. Wherever possible the 
programme will identify solutions 
that do not rely on extensive capital 
developments to existing estate in 
order to achieve the benefts of 
decarbonisation/ circular economy.

likely

moderate 2 to 3 months 12 0 Target Achieved
Below Risk 
Threshold

Instructions for users 
 •Set a unique Risk ID for each identified Risk. This should start with your organisation acronym e.g. Swansea Bay University Health Board 

Risk 1 would be SBUHBR1  / Public Health Wales Risk 23 would be PHWR23
 •Complete each field in light blue, threat or opportunity, target met / yet to achieve.  Risk scores and Risk Threshold will autocalculate based 

upon Likelihood / Impact designated
 •Certain fields have guidance in the top right corner, indicated by a red triangle. Hover over this for further detail.

Risk Register
Guidance for users
Use this sheet to maintain a log of all risks relating to the delivery of your Strategic Delivery Plan initiatives. Risks with an average collated 
residual risk score of '15+' will be shared with the Health and Social Care Climate Emergency Project and Programme Boards.

Risk Assessment on current position with some 
actions completed or mitigations applied

Risk Assessment and Score Prior to Risk Response 
and Actions completed

Target Risk Detail -Target score post ALL 
actions completed or mitigation applied

Impact 

Likelihood

Insignificant Minor Moderate Major Catastropic
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Risk Id. Raised By
Description (Cause, Effect and 

Event that could occur)
Date 

Registered 
Date last 
update

Category
Threat or 

Opportunity

Risk 
Response 
Category

Response Action Likelihood Impact Proximity
Inherent 

Risk Score
Likelihood Impact Proximity

Residual Risk 
Score

Target Risk 
Rating

Target Date
Target Met or 

Yet to 
Achieve

Comments
Risk 

Actionee
Risk Owner Status

Risk Above 
Threshold

Project / 
Programme / 
Operational 

Risk

HDUHB10

Head of 
Property 
Performance - 
Paul Williams

The is a risk that the planning (capital 
build) process/ regime may impact on 
the ability to drive forward the changes 
to our estate or impact on our ability to 
income/ energy generate e.g. 
renewables on sites – solar, wind etc.

23/09/2022 22/08/2023 Strategic Threat T-Reduce

Estates/ facilities colleagues engage 
with planning (capital build) systems 
and processes on a regular basis - 
as such will be able to monitor/ note 
if potential planning constraints will 
exist

likely

moderate 3 to 6 months 12 0 Target Achieved
Below Risk 
Threshold

HDUHB11
Head of 
Procurement

There is a risk that the supply chain is 
not as committed/developed to align 
and progress with sustainable 
procurement approaches (whether that 
be products or services e.g. transport, 
recycling etc.)

23/09/2022 22/08/2023 Strategic Threat T-Reduce

Work closey will NWSSP Sustainbility 
Lead to understand how the NHS 
Wales supply chain will prepare 
for/respond to the Decarbonisation 
of NHS suppliers.

possible

moderate 6 to 12 months 9 0 Target Achieved
Below Risk 
Threshold

HDUHB12

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that the lack of national 
NHS Decarbonisation 
systems/structures/processes will 
inhibit/slow down the implementation of 
decarbonisation/sustainble healthcare 
initiatives. Furthermore, there is a risk 
that the Decarbonisation agenda will 
not be considered a priority by HB's due 
to the lack of systems/ sytuctures to 
deliver the progrmme of works 
effectively/succesfully. 23/09/2022 22/08/2023 Strategic Threat T-Reduce

Formally write to WGov to express 
concerns, the communication is 
currently in draft with the aim to 
send by the end of September 
2023.

likely minor 1 month 8 0 Target Achieved
Below Risk 
Threshold

HDUHB13

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that operational 
pressures impact on the ability to 
deliver the programme within planned 
timescale e.g. resource aligned to 
operational pressures rather than 
delivery of a strategic programme. This 
has been further exasperated by 
'Targetted Intervention'. 23/09/2022 22/08/2023 Strategic Threat T-Reduce

Apply to AWCP3 revenue grant to 
leverage funds to support some of 
the programme delivery.

likely moderate 3 to 6 months 12 0 Target Achieved
Below Risk 
Threshold

HDUHB14

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that existing 
organisational transformational plans do 
not align to the health boards 
decarbonisation ambitions. This may 
then have the potential to negatively 
impact on both decarbonisation and 
transformational agendas.  

15/09/2022 22/08/2023 Strategic Threat T-Reduce

Colleagues associated with 
transformational plans are part of 
the Decarbonisation & Circular 
economy taskforce group  and can 
guide the programme on planned 
transformational activity and work 
to ensure alignment across 
organisational strategic objectives.

possible moderate 2 to 3 months 9 0 Target Achieved
Below Risk 
Threshold

HDUHB15

Principal 
Programme 
Manager - 
Sharon Hughes

There is a risk that the baseline will 
continue to change due to refinements 
by WG of footprint boundary so this will 
impact on target setting. 

15/09/2022 22/08/2023 Strategic Threat T-Reduce

Continue to work with wg to refine 
the footprint and baseline

likely moderate 6 to 12 months 12 0 Target Achieved
Below Risk 
Threshold

HDUHB16

Principal 
Programme 
Manager - 
Sharon Hughes

Lack of a multi-public sector policy and 
mechanisms to develop/implement 
Decarbonisation schemes that benerfit 
all parties and require a 
regional/national public sector 
response.

05/09/2023

22/08/2023

Operational Opportunity O-Exploit

Highlight in letter to WG to 
encourage WGov departments to 
consider a multi-public sector 
approach to common 'big ticket' 
Decarbonisation Several 
opportunities e.g. Renewable 
Energies, Energy Plans etc. Locally 
exploring partnerships with 
Pembs/Carms/Ceredigion CC's, and 
private sector. The HB will continue 
to explore any opportunities that 
arise for colloborative 

possible moderate over 12 months 9 0 Target Achieved
Below Risk 
Threshold

R18

Head of 
Property 
Performance - 
Paul Williams

Risk that our aging estate and current 
building infrastructure conditions at 
some sites will prevent Decarbonisation 
initiatives from being delivered.

31/03/2023 Operational Threat T-Reduce
To be addressed as part of strategic 
and infrastructure investment plans 
and Property Asset Strategy.

possible major over 12 months 12 0 Target Achieved
Below Risk 
Threshold
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